GES DAAC Operations Status
Week ending Wednesday, 07/18/01 (Day 199)

Past Month

06/15-06/20 MCST special request for data prior to MODI S failure Completed
06/07 PDSingtal in TS1 Complete
06/01 Start reprocessing in S4APM Started 06/22
06/28 PDSinstal in OPS Completed

Current Month

Date Activity Status
04/11 Specia Request for Safari ‘00 (DOY s 193-305) 22 complete days (459 granules, 3 failed)
22 partia days (335 granules)
Total: 797 granules of 2144 granules (37%)
05/24 Oceans Request for 50 67 granules 67 granules completed (7/12).
06/08-07/6 6A.04 install & checkoutin TS2 Completed.
06/12 Pushing Ancillary datato MODAPS Pushed days 064-91. Pushing 092 (7/5)
06/18-07/13 Dashboard install & checkout in TS2 Postponed from 04/30-05/04. In progress
07/10-07/16 6A.04 install & checkoutin TS1 Completed
06/22 Repushing L1 data Repushed 146-147, 159, 83, 158 (7/17)
07/10 MCST Special Request for DOYs 187, 192, 193 Completed 187. Received datafrom EDOS for 192 (7/17)

and 193 (7/18). Will befirst in processing queue on restert
from 6A.04 installation.

07/16-07/20

6A.04 install & checkout in OPS

Began 7/18/01. Projected 30 hour downtime.

Upcoming Plans

Date

Work Planned

Status

07/16

Begin Archive Migration in OPS

Archive migration completed for TS2. Migration for TS1
in progress. Migration for OPS to follow.

07/02-07/06

Dashboard install & checkout in TS1

07/09-07/13 Dashboard install & checkout in OPS
07/23-07/27 MQOSS-4 Dry Dry Run
07/30-08/03 MOSS-4 Dry Run Moved out to allow for additional capabilities on several

systems.

08/06-08/10

MOSS-4

Moved out to allow for additional capabilities on several
systems.

08/13-08/31

6A.05install & checkoutin TS2

09/04-09/07

6A.05 install & checkoutin TS1

09/10-09/14

6A.05 install & checkout in OPS




Release Notes for July 18, 2001 (199)

PGE Patch 1D Delivery Acceptance Inspection Cmd Line Run ECS & S4PM Chaining Promotion to OPS
Integration
MyPGE02 Original 07/03/01 07/05/01 07/11/01 07/13/01 07717701 TBD TBD
3.00 Showstopped
(delivered MCFs
do not match
ESDTs: TT
#4945)
MyPGEO3 Original 06/29/01 07/02/01 TBD TBD TBD TBD TBD
301 070901120506 07/09/01 07/11/01 07/13/01 07/13/01 Superseded by N/A N/A
Showstopped patch
GSFcd02222 071601200114
071601200114 07717701 07/17/01 In Progress TBD TBD TBD TBD
MyPGEOL Original 06/30/01 07/02/01 07/03/01 Superseded by patch N/A N/A N/A
3.00 Showstopped 070301135621
GSFcd02019
070301135621 07/03/01 07/03/01 07/11/701 Superseded by patch N/A N/7A N/A
Showstopped 071101205957
GSFcd02219
071101205957 07/12/01 07/12/01 07/1301 07/13/01 07717701 TBD TBD
Showstopped
(delivered MCFs
do not match
ESDTs: TT
#4945)
MoPGEO3 Original 04/18/01 04/18/01 04/18/01 Superseded by patch N/A N/A N/A
3.0.0 042101001229
042101001229 04721701 04724701 04/25/01 0472572001 05/03/01In ECS | 05/03/01in ECS Superseded by
05/03/01 in 05/03/01in patch
S4PM S4PM 050401224843
050401224843 05/04/01 Rejected Superseded by patch N/7A N/A N/7A N/A
050801000937
050801000937 05/08/01 05/08/01 05/09/01 05/09/01 05/09/01 05709701 05/10/01in ECS
05/16/01 in
S4PM
050701225400 05/07/01 Being processed N/7A N/A N/A N/7A N/A
along with
051401235607
051401235607 05714701 Superseded by N/7A N/7A N/A N/A N/A
patch
052101132027
052101132027 05/21/01 05721701 05/21/01 05/21/01 Showstopped TBD TBD
ECSed30967
M-API Original 04727701 | Rejected 05/21/01 TBD TBD TBD TBD TBD
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